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ESTIMATE RUN 08/26/2002

ESTIMATE SUMMARY 15:45:14

CONTID: C12380         ESTIMATE NO: 0010 PROG 1999

PCN: 12380-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

1ST ST AT US 287 (LOVELAND) PERCENT TIME:

PROJECT NO: STA 2873-101                  

1ST ST AT US 287 (LOVELAND)

NAME OF ROAD: 287

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 08/20/2002 DATE TIME STARTED 10/24/2001

10090 I-25 FRONTAGE ROAD DATE LET 09/13/2001 DATE WORK BEGAN

 DATE AWARDED 09/20/2001 DATE TIME STOPPED 09/19/2002

 DATE CONTRACT EXECUTED 10/22/2001 DATE ACCEPTED 09/19/2002

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 10/24/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,035,407.31 PARTICIPATING $ $ 73,078.88

AWARD PROJECT AMT: 1,916,626.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -70.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.64

WORK DAYS

WORK DAYS

95.68%

87,881.99

73,078.88

73,078.88

73,008.05

$

$

$

$

1,947,525.32

0.00

1,947,525.32

0.00

1,947,525.32

-6,549.49

0.00

1,940,975.83

0.00

AMOUNT DUE 1,940,975.83 73,008.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 73,008.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

173.0 TIME ALLOW: 193

ORIG TIME ALLOW: 175
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

4,750.00000 4,750.001.000

0.00

0015 *REMOVAL OF STRUCTURE 11.000

0.000

202-00001  
 

11.000

EACH

525.00000 5,775.0011.000

0.00

0020 *REMOVAL OF TREE 23.000

0.000

202-00010  
 

23.000

EACH

170.00000 3,910.0023.000

0.00

0025 *REMOVAL OF PIPE 229.000

0.000

202-00035  
 

229.000

LF  

30.00000 6,870.00229.000

0.00

0030 *REMOVAL OF GUARD POST 5.000

0.000

202-00080  
 

5.000

EACH

30.00000 150.005.000

0.00

0035 *REMOVAL OF SIDEWALK (CMO 12) 612.000

0.000

202-00200  
 

614.000

SY  

6.50000 3,978.00612.000

0.00

0040 *REMOVAL OF CURB AND GUTTER 1,947.000

0.000

202-00203  
 

1,911.000

LF  

3.50000 6,814.501,947.000

0.00

0045 *REMOVAL OF CONCRETE PAVEMENT CMO 16 314.500

38.000

202-00210  
 

364.500

SY  

22.00000 7,755.00352.500

836.00

0050 *REMOVAL OF ASPHALT MAT CMO 12, CMO 16 5,971.000

250.000

202-00220  
 

6,366.000

SY  

6.00000 37,326.006,221.000

1,500.00

0055 *REMOVAL OF PAVEMENT MARKING 592.100

508.000

202-00250  
 

1,290.600

SF  

1.60000 1,760.161,100.100

812.80
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF GROUND SIGN 14.000

3.000

202-00810  
 

17.000

EACH

75.00000 1,275.0017.000

225.00

0065 *REMOVAL OF SIGN PANEL 10.000

11.000

202-00821  
 

21.000

EACH

75.00000 1,575.0021.000

825.00

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0075 *REMOVAL OF FENCE 616.500

0.000

202-01000  
 

616.500

LF  

4.60000 2,835.90616.500

0.00

0080 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) CMO 12 4,658.000

0.000

203-00010  
 

4,658.000

CY  

12.50000 58,225.004,658.000

0.00

0081 ADDED ITEM (DOLLAR)/ WAGNER RENTS LEIN (RESOLVED) 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0082 ADDED ITEM (DOLLAR)/ GLE LEIN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0085 *CLAY PLATING (COMPLETE IN PLACE) 975.000

0.000

203-00710  
 

976.000

CY  

28.00000 27,300.00975.000

0.00

0090 *POTHOLING REFER TO FORM 7 SECTION OF 305 BOOK #4 FOR 
DATES AND HOURLY

38.000

1.000

203-01597  
 

39.000

HOUR

160.00000 6,240.0039.000

160.00

0095 *TOPSOIL 28.000

50.000

207-00205  
 

78.000

CY  

15.00000 1,170.0078.000

750.00

0100 *SILT FENCE DELETED PER 105 0.000

0.000

208-00020  
 

0.000

LF  

3.25000 0.000.000

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0105 *STORM DRAIN INLET PROTECTION DELETED PER 105 0.000

0.000

208-00050  
 

0.000

EACH

150.00000 0.000.000

0.00

0110 *SEDIMENT REMOVAL AND DISPOSAL DELETED PER 105 0.000

0.000

208-00100  
 

0.000

L S 

1,700.00000 0.000.000

0.00

0115 RESET WHEEL STOP DELETED PER 105 0.000

0.000

210-00007  
 

0.000

EACH

50.00000 0.000.000

0.00

0120 RESET WATER METER 1.000

0.000

210-00035  
 

1.000

EACH

500.00000 500.001.000

0.00

0125 RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

0130 *RESET LIGHT STANDARD 2.000

0.000

210-00750  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0135 ADJUST STRUCTURE DELETED PER 105 0.000

0.000

210-04000  
 

0.000

EACH

940.00000 0.000.000

0.00

0140 ADJUST MANHOLE 7.000

0.000

210-04010  
 

7.000

EACH

575.00000 4,025.007.000

0.00

0145 ADJUST VALVE BOX 11.000

1.000

210-04050  
 

14.000

EACH

215.00000 2,580.0012.000

215.00

0150 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.100

ACRE

4,850.00000 0.000.000

0.00

0155 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

0.100

ACRE

18,000.00000 0.000.000

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 *SOD 0.000

0.000

212-00050  
 

2,857.000

SF  

0.65000 0.000.000

0.00

0165 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.100

ACRE

2,210.00000 0.000.000

0.00

0170 *MULCHING (DECORATIVE) CMO 12 0.000

0.000

213-00005  
 

1,442.000

CF  

4.70000 0.000.000

0.00

0175 *MULCHING (WOOD CHIP) CMO 12 0.000

0.000

213-00008  
 

540.000

CF  

3.50000 0.000.000

0.00

0180 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

15.000

LB  

17.50000 0.000.000

0.00

0185 *METAL LANDSCAPE BORDER (1/8X4 INCH) 0.000

0.000

213-00440  
 

244.000

LF  

10.50000 0.000.000

0.00

0190 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT DELETED PER
105

0.000

0.000

250-00010  
 

0.000

L S 

2,050.00000 0.000.000

0.00

0195 MONITORING TECHNICIAN DELETED PER 105 0.000

0.000

250-00050  
 

0.000

HOUR

38.50000 0.000.000

0.00

0200 HEALTH AND SAFETY OFFICER DELETED PER 105 0.000

0.000

250-00110  
 

0.000

HOUR

77.00000 0.000.000

0.00

0205 *AGGREGATE BASE COURSE (CLASS 6) 0.000

33.000

304-06007  
 

33.000

CY  

28.00000 924.0033.000

924.00

0210 *AGGREGATE BASE COURSE (SPECIAL) 14.830

0.000

304-09014  
 

14.830

TON 

28.00000 415.2414.830

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0215 *RECONDITIONING CMO 12 , CMO 16 8,742.000

153.000

306-01000  
 

9,748.000

SY  

3.00000 26,685.008,895.000

459.00

0220 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO 16 61.100

175.790

403-00720  
 

236.890

TON 

105.00000 24,873.45236.890

18,457.95

0225 *CONCRETE PAVEMENT (6 INCH) CMO 12, CMO 16 508.000

137.000

412-00600  
 

637.000

SY  

34.50000 22,252.50645.000

4,726.50

0230 *CONCRETE PAVEMENT (9 INCH) 6,418.400

422.000

412-00900  
 

6,840.400

SY  

32.00000 218,892.806,840.400

13,504.00

0235 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) DELETED PER 
105

0.000

0.000

412-00920  
 

0.000

SY  

64.00000 0.000.000

0.00

0240 *GEOTEXTILE (WEED BARRIER) 268 SY OVERRUN DUE TO CMO 
12.  NOT INCL. IN CMO

0.000

0.000

420-00200  
 

562.000

SY  

2.10000 0.000.000

0.00

0245 *DRILLED CAISSON (18 INCH) 4.000

0.000

503-00018  
 

4.000

LF  

300.00000 1,200.004.000

0.00

0250 *DRILLED CAISSON (36 INCH) 58.000

0.000

503-00036  
 

58.000

LF  

330.00000 19,140.0058.000

0.00

0255 *DRILLED CAISSON (48 INCH) 42.000

0.000

503-00048  
 

42.000

LF  

420.00000 17,640.0042.000

0.00

0260 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 81.000

0.000

507-00100  
 

79.500

CY  

185.00000 14,985.0081.000

0.00

0265 *18 INCH REINFORCED CONCRETE PIPE CMO 12 120.200

0.000

603-01180  
 

120.200

LF  

65.00000 7,813.00120.200

0.00
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PCN: 12380-BID    ESTIMATE RUN

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0265 MATERIAL ALLOWANCE 18" RCP 0.000

0.000LF  

11.48000 0.000.000

0.00

0270 *21 INCH REINFORCED CONCRETE PIPE CMO 12 104.500

0.000

603-01210  
 

104.500

LF  

85.00000 8,882.50104.500

0.00

0270 MATERIAL ALLOWANCE 21" RCP 0.000

0.000LF  

14.14000 0.000.000

0.00

0275 *30 INCH REINFORCED CONCRETE PIPE 51.600

0.000

603-01300  
 

51.600

LF  

95.00000 4,902.0051.600

0.00

0275 MATERIAL ALLOWANCE 30" RCP 0.000

0.000LF  

23.10000 0.000.000

0.00

0280 *INLET TYPE 13 (5 FOOT) (SPECIAL) 1.000

0.000

604-13006  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0285 *INLET TYPE 13 (TRIPLE) (5 FOOT) CMO 12 2.000

0.000

604-13605  
 

2.000

EACH

6,600.00000 13,200.002.000

0.00

0290 INLET TYPE R  L 5 (5 FOOT) (CMO 12) 2.000

0.000

604-19105  
 

2.000

EACH

2,400.00000 4,800.002.000

0.00

0295 INLET TYPE R  L 15 (5 FOOT) 1.000

0.000

604-19305  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0300 *MANHOLE SLAB BASE (10 FOOT) 2.000

0.000

604-30010  
 

2.000

EACH

3,300.00000 6,600.002.000

0.00

0305 *FENCE (TEMPORARY) DELETED PER 105 0.000

0.000

607-11580  
 

0.000

LF  

12.50000 0.000.000

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 *CONCRETE SIDEWALK (SPECIAL) 495.000

0.000

608-00005  
 

499.000

SY  

63.00000 31,185.00495.000

0.00

0315 *CONCRETE SIDEWALK (6 INCH) CMO 12 979.000

0.000

608-00006  
 

985.000

SY  

32.00000 31,328.00979.000

0.00

0320 *CONCRETE CURB RAMP 116.000

0.000

608-00010  
 

116.000

SY  

41.00000 4,756.00116.000

0.00

0325 *CURB AND GUTTER TYPE 2 (SECTION II-B) 761.900

0.000

609-21020  
 

844.000

LF  

15.00000 11,428.50761.900

0.00

0330 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 1,961.000

0.000

609-21023  
 

1,961.000

LF  

23.50000 46,083.501,961.000

0.00

0335 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,153.000

0.000

613-01200  
 

1,153.000

LF  

13.00000 14,989.001,153.000

0.00

0340 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,923.000

0.000

613-01300  
 

1,923.000

LF  

17.00000 32,691.001,923.000

0.00

0345 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0350 *LIGHT STANDARD FOUNDATION 2.000

0.000

613-40010  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0355 *SIGN PANEL (CLASS I) 0.000

49.000

614-00011  
 

49.000

SF  

15.00000 735.0049.000

735.00

0360 *SIGN PANEL (CLASS II) 0.000

35.000

614-00012  
 

35.000

SF  

17.00000 595.0035.000

595.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0365 *STEEL SIGN POST (2X2 INCH TUBING) 0.000

228.000

614-00216  
 

228.000

LF  

8.00000 1,824.00228.000

1,824.00

0370 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 0.000

75.000

614-00218  
 

75.000

LF  

9.00000 675.0075.000

675.00

0375 *LOOP DETECTOR WIRE 5,250.000

0.000

614-72875  
 

5,346.000

LF  

3.75000 19,687.505,250.000

0.00

0380 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 15.000

0.000

614-72882  
 

15.000

EACH

510.00000 7,650.0015.000

0.00

0385 *TELEPHONE INTERCONNECT WIRE DELETED PER 105 0.000

0.000

614-72891  
 

0.000

LF  

2.10000 0.000.000

0.00

0390 6 INCH DUCTILE IRON PIPE 24.000

0.000

619-06060  
 

24.000

LF  

67.00000 1,608.0024.000

0.00

0395 3/4 INCH COPPER PIPE 22.000

0.000

619-40060  
 

22.000

LF  

60.00000 1,320.0022.000

0.00

0400 *CONSTRUCTION SURVEYING 0.966

0.034

625-00000  
 

1.000

L S 

28,000.00000 28,000.001.000

952.00

0405 *MOBILIZATION 0.909

0.000

626-00000  
 

1.000

L S 

190,000.00000 172,710.000.909

0.00

0410 PUBLIC INFORMATION SERVICES 0.750

0.000

626-01000  
 

1.000

L S 

500.00000 375.000.750

0.00

0415 *PAVEMENT MARKING PAINT 10.510

0.000

627-00001  
 

10.510

GAL 

58.00000 609.5810.510

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0420 *EPOXY PAVEMENT MARKING 0.000

2,514.000

627-00004  
 

2,337.000

SF  

1.60000 4,022.402,514.000

4,022.40

0425 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) OVERRUN PER 105 #56 (ATTACHED)

0.000

0.000

627-30405  
 

876.000

SF  

13.20000 0.000.000

0.00

0430 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

1,209.000

SF  

9.00000 0.000.000

0.00

0435 *SURVEY MONUMENT (TYPE 2) DELETED PER 105 0.000

0.000

629-01002  
 

0.000

EACH

750.00000 0.000.000

0.00

0440 *SURVEY MONUMENT (TYPE 3) 0.000

1.000

629-01003  
 

1.000

EACH

750.00000 750.001.000

750.00

0445 *FLAGGING REFER TO FORM 7 SECTION IN 305 BOOK #4 FOR 
DETAILS ON

373.250

42.250

630-00000  
 

458.750

HOUR

23.50000 9,764.25415.500

992.88

0450 *TRAFFIC CONTROL INSPECTION REFER TO FORM 7 SECTION IN
305 BOOK #4 FOR TCI DETAILS

198.000

24.000

630-00007  
 

226.000

DAY 

102.00000 22,644.00222.000

2,448.00

0455 *TRAFFIC CONTROL MANAGEMENT REFER TO FORM 7 SECTION IN
305 BOOK #4 FOR TCM DETAILS

64.000

7.000

630-00012  
 

77.000

DAY 

385.00000 27,335.0071.000

2,695.00

0460 *UNIFORMED TRAFFIC CONTROL (COORDINATION) DELETED PER 
105

0.000

0.000

630-00015  
 

0.000

HOUR

51.00000 0.000.000

0.00

0465 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000

0.000

630-80336  
 

10.000

EACH

410.00000 3,690.009.000

0.00

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) (CMO #7) 82.800

0.000

630-80341  
 

92.000

EACH

82.00000 6,789.6082.800

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) (CMO #7) 36.900

0.900

630-80342  
 

42.000

EACH

127.00000 4,800.6037.800

114.30

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED PER 
105

0.000

0.000

630-80343  
 

0.000

EACH

153.00000 0.000.000

0.00

0485 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) (CMO #7) 196.200

0.000

630-80344  
 

218.000

SF  

18.50000 3,629.70196.200

0.00

0490 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.800

0.000

630-80357  
 

2.000

EACH

1,020.00000 1,836.001.800

0.00

0495 *PORTABLE MESSAGE SIGN PANEL REFER TO FORM 7 SECTION 
IN 305 BOOK #4 FOR PORTABLE MESSAGE

111.000

0.000

630-80359  
 

111.000

DAY 

107.00000 11,877.00111.000

0.00

0500 *DRUM CHANNELIZING DEVICE 160.200

0.000

630-80360  
 

178.000

EACH

61.00000 9,772.20160.200

0.00

0505 CONCRETE BARRIER (TEMPORARY) (CMO #7) 450.000

0.000

630-80370  
 

500.000

LF  

18.00000 8,100.00450.000

0.00

0510 *TRAFFIC CONE 50.400

0.000

630-80380  
 

56.000

EACH

11.00000 554.4050.400

0.00

0515 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) DELETED PER 
105

0.000

0.000

630-85115  
 

0.000

EACH

6,000.00000 0.000.000

0.00

0520 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

17,000.00000 17,000.001.000

0.00

0525 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0530 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

5,739.870

F A 

1.00000 0.000.000

0.00

0535 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0540 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0545 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0550 F/A POWER SOURCE CONNECTION 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A OBTAIN POWER FROM CITY OF LOVELAND 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A RESET IRRIGATION SYSTEM 0.000

0.000

700-70090  
 

0.000

F A 

1.00000 0.000.000

0.00

0565 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1000 FENCE (PLASTIC) SM CO #2, MCR LN #1 399.000

0.000

607-11525  
 

399.000

LF  

2.80000 1,117.20399.000

0.00

1005 *GEOTEXTILE (SEPARATOR) (CLASS B) SM CO #2, MCR LN #2 1,953.000

0.000

420-00131  
 

1,953.000

SY  

2.32000 4,530.961,953.000

0.00

1010 ADDED ITEM (LUMP SUM)/ BUILDING DEMOLITION 1.000

0.000

900-00014  
 

1.000

L S 

36,696.00000 36,696.001.000

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1015 *F/A REMOVAL OF UNDERGROUND TANK (MCR LINE #4) 0.000

0.000

700-70034  
 

5,187.540

F A 

1.00000 0.000.000

0.00

1020 *REMOVAL OF CONCRETE PAVEMENT OVERLAID WITH ASPHALT 969.000

0.000

202-00210  
 

1,037.000

SY  

26.46000 25,639.74969.000

0.00

1025 REINF STEEL (EPOXY) SM CO #4, MCR LN #6 0.000

0.000

602-00020  
 

0.000

LB  

0.60000 0.000.000

0.00

1035 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) SM CO #5, MCR
LN #8

129.000

0.000

203-00060  
 

129.000

CY  

52.00000 6,708.00129.000

0.00

1040 *REMOVAL OF SIGN (SPECIAL) HANDY GLASS SIGN 1.000

0.000

202-00815  
 

1.000

EACH

535.00000 535.001.000

0.00

1050 ADDED ITEM (LUMP SUM)/ LABOR COST FOR TRAFFIC CONTROL 
PLAN (CMO 7)

1.000

0.000

900-00014  
 

1.000

L S 

552.46000 552.461.000

0.00

1090 MODIFY MANHOLE SM CO #9, MCR LN #11 1.000

0.000

210-04015  
 

1.000

EACH

1,475.79000 1,475.791.000

0.00

1100 RIPRAP (18 IN) SM CO #13, MCR LN #13 64.000

0.000

506-00218  
 

64.000

CY  

132.43000 8,475.5264.000

0.00

1110 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 
CMO 12

278.900

0.000

403-33821  
 

278.900

TON 

82.00000 22,869.80278.900

0.00

1115 STR BKFL (FLOW-FILL) CMO 12 15.000

0.000

206-00065  
 

15.000

CY  

53.00000 795.0015.000

0.00

1120 F/A MODIFY MODIFY INLETS (CORRECTED W/CMO 17) 0.000

0.000

700-70131  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1125 F/A MODIFY MODIFY MANHOLE (SPECIAL) (CORRECTED W/ CMO 
17)

0.000

0.000

700-70131  
 

0.000

F A 

1.00000 0.000.000

0.00

1130 F/A CLEARING AND GRUBBING (CORRECTED W/ CMO 17) 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1135 *REMOVAL OF ASPHALT MAT (PLANING) MCR LN #14 80.000

0.000

202-00240  
 

80.000

SY  

18.75000 1,500.0080.000

0.00

1140 MODIFY MANHOLE CMO 12 0.000

1.000

210-04015  
 

1.000

EACH

2,350.00000 2,350.001.000

2,350.00

1145 MODIFY INLET CMO 12 0.000

2.000

210-04020  
 

2.000

EACH

453.00000 906.002.000

906.00

1150 ADDED ITEM (LUMP SUM)/ CLEARING AND GRUBBING CMO 12 0.000

1.000

900-00014  
 

1.000

L S 

1,251.00000 1,251.001.000

1,251.00

1155 ADDED ITEM (EACH)/ MODIFY HANDICAP RAMP MCR 16 0.000

0.000

900-00007  
 

1.000

EACH

4,760.00000 0.000.000

0.00

CAT 1,283,337.7563,705.831,371,347.27CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. C-16-BH 

0570 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0575 *STRUCTURE EXCAVATION CMO 8 202.000

0.000

206-00000  
 

202.000

CY  

5.00000 1,010.00202.000

0.00

0580 STRUCTURE BACKFILL (FLOW-FILL) CMO 8 57.000

0.000

206-00065  
 

57.000

CY  

53.00000 3,021.0057.000

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-16-BH 

0585 *STRUCTURE BACKFILL (CLASS 2) CMO 8 44.000

0.000

206-00200  
 

44.000

CY  

12.00000 528.0044.000

0.00

0590 *SHORING CMO 8 0.000

0.000

206-01750  
 

0.000

L S 

23,500.00000 0.000.000

0.00

0595 *HOT BITUMINOUS PAVEMENT (GRADING G) (100) (PG 58-28) 
CMO 8

46.270

0.000

403-32821  
 

46.270

TON 

82.00000 3,794.1446.270

0.00

0600 *PILE TIP CMO 8 16.000

0.000

502-00460  
 

16.000

EACH

120.00000 1,920.0016.000

0.00

0605 *STEEL PILING (HP 14X73) CMO 8 0.000

0.000

502-11473  
 

0.000

LF  

27.00000 0.000.000

0.00

0610 *WATERPROOFING (MEMBRANE) CMO 8 381.000

0.000

515-00120  
 

366.000

SY  

8.50000 3,238.50381.000

0.00

0615 CONCRETE CLASS D (BRIDGE) CMO 8 0.000

0.000

601-03040  
 

0.000

CY  

250.00000 0.000.000

0.00

0620 CONCRETE CLASS S (BRIDGE) CMO 8 0.000

0.000

601-05040  
 

0.000

CY  

404.00000 0.000.000

0.00

0625 *STRUCTURAL CONCRETE COATING CMO 8 0.000

808.000

601-40301  
 

808.000

SF  

0.40000 323.20808.000

323.20

0630 *REINFORCING STEEL CMO 8 0.000

0.000

602-00000  
 

0.000

LB  

0.45000 0.000.000

0.00

0635 *REINFORCING STEEL (EPOXY COATED) CMO 8 27,480.000

0.000

602-00020  
 

27,480.000

LB  

0.60000 16,488.0027,480.000

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-16-BH 

0640 *BRIDGE RAIL TYPE 8 (SPECIAL) CMO 8 90.750

30.250

606-10805  
 

121.000

LF  

145.00000 17,545.00121.000

4,386.25

0645 2 INCH ELECTRICAL CONDUIT (PLASTIC) CMO 8 224.000

0.000

613-01200  
 

224.000

LF  

13.00000 2,912.00224.000

0.00

0650 4 INCH ELECTRICAL CONDUIT (PLASTIC) CMO 8 0.000

0.000

613-01400  
 

0.000

LF  

5.00000 0.000.000

0.00

0655 *PRESTRESSING STEEL WIRE OR STRAND CMO 8 0.000

0.000

618-00002  
 

0.000

MKFT

61.00000 0.000.000

0.00

1055 CONC CL D (BRIDGE) (SPEC) (CMO 8) 168.000

0.000

601-03041  
 

168.000

CY  

309.45000 51,987.60168.000

0.00

1060 PRESTRESS CONC UNIT (SPEC) SLAB (CMO 8) 141.000

0.000

618-05025  
 

141.000

SF  

322.43000 45,462.63141.000

0.00

1065 ADDED ITEM (CUBIC YARD)/ CONCRETE CLASS S 
(BRIDGE)(SPECIAL) (CMO 8)

64.300

0.000

900-00004  
 

64.300

CY  

992.80000 63,837.0464.300

0.00

1070 *ADDED ITEM (FOOT)/ STEEL PILING (HP 14 X 73)(SPECIAL)
(CMO 8)

586.000

0.000

900-00012  
 

586.000

LF  

32.95000 19,308.70586.000

0.00

1071 *ADDED ITEM (FOOT)/ STEEL PILING CUT-OFFS (14 X 73) 66.000

0.000

900-00012  
 

66.000

LF  

26.36000 1,739.7666.000

0.00

1075 *CONSTRUCTION SURVEYING (HOURLY) CMO 8. -- REFER TO 
FORM 7 SECTION OF 305 BOOK #4 FOR

34.750

6.000

625-00001  
 

40.750

HOUR

100.00000 4,075.0040.750

600.00

1080 *ADDED ITEM (SQUARE FOOT)/ PRESTRESSED CONCRETE SLAB 
(DEPTH 6" THROUGH 13") (CMO 8)

2,879.000

0.000

900-00021  
 

2,879.000

SF  

37.84000 108,941.362,879.000

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-16-BH 

1085 ADDED ITEM (SQUARE FOOT)/ PRESTRESSED CONCRETE SLAB 
(DEPTH GREATER THAN 13") (CMO 8)

254.000

0.000

900-00021  
 

254.000

SF  

43.10000 10,947.40254.000

0.00

CAT 378,079.335,309.45377,951.83CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE NO. C-16-BI 

0660 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0665 *STRUCTURE EXCAVATION 184.000

0.000

206-00000  
 

184.000

CY  

5.00000 920.00184.000

0.00

0670 STRUCTURE BACKFILL (FLOW-FILL) 84.890

0.000

206-00065  
 

84.890

CY  

53.00000 4,499.1784.890

0.00

0675 *STRUCTURE BACKFILL (CLASS 2) 21.600

0.000

206-00200  
 

21.600

CY  

12.00000 259.2021.600

0.00

0680 *SHORING 0.500

0.000

206-01750  
 

0.500

L S 

23,500.00000 11,750.000.500

0.00

0685 *HOT BITUMINOUS PAVEMENT (GRADING G) (100) (PG 58-28) 30.980

0.000

403-32821  
 

30.980

TON 

82.00000 2,540.3630.980

0.00

0690 *STEEL SHEET PILING (TYPE II) 1,058.800

0.000

501-00200  
 

1,058.800

SF  

16.50000 17,470.201,058.800

0.00

0695 *PILE TIP 17.000

0.000

502-00460  
 

17.000

EACH

120.00000 2,040.0017.000

0.00

0700 *STEEL PILING (HP 14X73) 585.400

0.000

502-11473  
 

585.400

LF  

27.00000 15,805.80585.400

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-BI 

0701 ADDED ITEM (FOOT)/ STEEL PILING CUTOFFS (14X73) 104.000

0.000

900-00012  
 

104.000

LF  

21.60000 2,246.40104.000

0.00

0705 *WATERPROOFING (MEMBRANE) 311.000

0.000

515-00120  
 

311.000

SY  

8.50000 2,643.50311.000

0.00

0710 CONCRETE CLASS D (BRIDGE) 135.160

0.000

601-03040  
 

135.160

CY  

250.00000 33,790.00135.160

0.00

0715 CONCRETE CLASS S (BRIDGE) 148.600

0.000

601-05040  
 

148.600

CY  

404.00000 60,034.40148.600

0.00

0720 *STRUCTURAL CONCRETE COATING 0.000

734.000

601-40301  
 

734.000

SF  

0.40000 293.60734.000

293.60

0725 *REINFORCING STEEL 9,522.000

0.000

602-00000  
 

9,522.000

LB  

0.45000 4,284.909,522.000

0.00

0730 *REINFORCING STEEL (EPOXY COATED) 28,986.000

0.000

602-00020  
 

28,986.000

LB  

0.60000 17,391.6028,986.000

0.00

0735 *BRIDGE RAIL TYPE 8 (SPECIAL) 72.000

26.000

606-10805  
 

98.000

LF  

145.00000 14,210.0098.000

3,770.00

0740 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 174.000

0.000

613-01200  
 

174.000

LF  

13.00000 2,262.00174.000

0.00

0745 4 INCH ELECTRICAL CONDUIT (PLASTIC) 126.000

0.000

613-01400  
 

126.000

LF  

5.00000 630.00126.000

0.00

0750 *PRESTRESSING STEEL WIRE OR STRAND 659.000

0.000

618-00002  
 

659.000

MKFT

61.00000 40,199.00659.000

0.00
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PCN: 12380-BID    ESTIMATE RUN 08/26/2002

PROJECT: STA 2873-101                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:45:14

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-BI 

1030 F/A PROVIDE PROVIDE COLLAPSIBLE VOID MATERIAL 1,257.030

0.000

700-70081  
 

1,257.030

F A 

1.00000 1,257.031,257.030

0.00

1095 F/A INVOICE COST FOR REINFORCING STEEL NOT INSTALLED 
(MCR LN 12)

372.310

0.000

700-70036  
 

372.310

F A 

1.00000 372.31372.310

0.00

CAT 255,899.474,063.60255,899.47CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

19,000.00000 19,000.001.000

0.00

0760 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0765 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

1045 F/A PHONE SERV SM CO #6, MCR LN #10 208.740

0.000

700-70220  
 

208.740

F A 

1.00000 208.74208.740

0.00

CAT 30,208.740.0030,208.74CURRENT AMT0400 $ $ $

$ 1,947,525.2973,078.88$2,035,407.31$CURRENT AMTPROJECT TOTAL


